

Initial Project Planning Template

Date	29 June 2026
Team ID	
Project Name	Rising Waters
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Requirement Analysis	USN-1	As a developer, I want to analyze the flood prediction problem and identify the required weather parameters for the system.	2	High	Team	29-Jun-2026	29-Jun-2026
Sprint-1	Dataset Preparation	USN-2	As a developer, I want to collect, preprocess, and clean historical weather and rainfall data for model training.	3	High	Team	29-Jun-2026	29-Jun-2026
Sprint-1	Exploratory Data Analysis	USN-3	As a developer, I want to visualize and analyze the dataset to	3	Medium	Team	29-Jun-2026	29-Jun-2026

			understand feature relationships before model development.					
Sprint-2	Machine Learning Model	USN-4	As a developer, I want to train and evaluate machine learning models and select the best-performing Random Forest classifier.	8	High	Team	30-Jun-2026	30-Jun-2026
Sprint-2	Model Integration	USN-5	As a developer, I want to save the trained model using Joblib and integrate it with the Flask application.	5	High	Team	30-Jun-2026	30-Jun-2026
Sprint-2	Web Application Development	USN-6	As a user, I want to enter weather parameters through a web interface and receive flood prediction results instantly.	8	High	Team	30-Jun-2026	30-Jun-2026
Sprint-3	Testing & Validation	USN-7	As a tester, I want to validate prediction accuracy, verify user inputs, and ensure the application functions correctly.	5	High	Team	01-Jul-2026	01-Jul-2026
Sprint-3	Documentation	USN-8	As a developer, I want to prepare complete project documentation, diagrams, and reports for submission.	3	High	Team	01-Jul-2026	01-Jul-2026
Sprint-3	Deployment Preparation	USN-9	As a developer, I want to prepare the Flask application for future deployment on IBM Cloud and GitHub.	3	Medium	Team	01-Jul-2026	01-Jul-2026